
WBS % Comple Level Name Start
1.2.3.6 0% 1 End of Calorimetry Project: Level 1 Jan 27 '06

1.2.1.10.1 0% 2 First phototube order placed May 9 '03
1.2.2.2.7.1 100% 2 Prototype Testing Complete May 15 '03
1.2.2.2.7.4 0% 2 ASD->TDC Cables ready for installation May 16 '03
1.2.2.2.7.2 0% 2 CEM Splitters ready for installation May 19 '03
1.2.2.2.7.3 0% 2 PEM Harnesses ready for installation Sep 2 '03
1.2.2.2.7.5 0% 2 All cables done and ready for installation Sep 2 '03
1.2.1.10.2 0% 2 1st WLS fiber holder finished Oct 7 '03
1.2.2.2.7.8 100% 2 VME Crate ready for installation Oct 7 '03
1.2.1.10.4 0% 2 1st CPR module finished and tested Dec 11 '03
1.2.2.2.7.6 0% 2 ASD/TB ready for installation Jan 7 '04
1.2.2.2.7.7 0% 2 Downstairs components ready for installation Jan 7 '04
1.2.2.2.7.9 0% 2 TDC boards ready for installation Jan 7 '04
1.2.2.2.7.10 100% 2 Upstairs components ready for installation Jan 7 '04
1.2.2.2.7.11 0% 2 All EMTiming components ready for installation Jan 7 '04
1.2.1.10.3 0% 2 First set of phototubes tested Jan 30 '04
1.2.1.10.6 0% 2 1st CCR module finished and tested Feb 12 '04
1.2.1.10.5 0% 2 Second set of phototubes tested May 21 '04
1.2.1.10.7 0% 2 50% CPR Detectors Tested Jun 4 '04
1.2.1.10.8 0% 2 50% CCR Detectors Tested Aug 30 '04
1.2.1.10.9 0% 2 Final CPR Detector Tested Mar 24 '05
1.2.1.10.10 0% 2 Final CCR Detector Tested Mar 24 '05
1.2.1.10.11 0% 2 Final set of phototubes tested May 6 '05
1.2.1.10.12 0% 2 End of Central Preshower Project May 6 '05

1.2.3.5 0% 2 End of Calorimetry Project: Level 2 May 6 '05
1.2.3.2 100% 3 Aproval to spend Construction funds Dec 5 '02
1.2.3.4 100% 3 Full Italian Government Approval Jan 17 '03
1.2.1.1 100% 4 Start of Preshower/Crack Subproject Apr 1 '02
1.2.3.1 100% 4 PAC Review Jun 15 '02
1.2.3.3 100% 4 Italian R&D Funding Approval Jun 15 '02

Milestones as of Mar 12 '03
CDF RunIIb Calorimeter Schedule
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